
November 26, 2025 
 

SERVICE COMMITTEE 
December 1, 2025 
Council Chambers 
Following Finance Committee 
Committee and Council Meetings can be viewed by accessing YouTube  
 
 

AGENDA 
 

1. Consider Ordinance No. 25-41 AN ORDINANCE CHANGING THE ZONING CLASSIFICATION 

OF CERTAIN REAL PROPERTY, GENERALLY DESCRIBED AS 165 SOUTH 3rd STREET, CITY OF 

NEWARK, LICKING COUNTY, OHIO, PARCEL TAX ID #054-215808-00.000, FROM THAT OF 

LB LIMITED INTENSITY BUSINESS ZONING DISTRICT TO TFR TWO-FAMILY RESIDENCE 

ZONING DISTRICT, ZONING CODE OF THE CITY OF NEWARK, OHIO. 

 

2. Consider Ordinance No. 25-42 AN ORDINANCE CHANGING THE ZONING CLASSIFICATION 

OF CERTAIN REAL PROPERTY, GENERALLY DESCRIBED AS 200 DAY AVENUE, CITY OF 

NEWARK, LICKING COUNTY, OHIO, PARCEL TAX ID #054-242886-00.000 AND 024-

233454-00.000, FROM THAT OF SINGLE-FAMILY RESIDENCE RH- HIGH DENSITY ZONING 

DISTRICT TO HB HIGH INTENSITY BUSINESS ZONING DISTRICT, ZONING CODE OF THE 

CITY OF NEWARK, OHIO. 

 

3. Consider Ordinance No. 25-43 AN ORDINANCE APPROVING AND AUTHORIZING THE 

LAW DIRECTOR OF THE CITY OF NEWARK OR THE LAW DIRECTOR’S DESIGNEE TO TAKE 

ALL NECESSARY STEPS TO ANNEX THE PROPERTY KNOWN AS 3131 HORNS HILL ROAD 

PURSUANT TO OHIO REVISED CODE § 709.16 

 

4. Consider Ordinance No. 25-44 An ordinance to assume maintenance responsibility for 

the full width of Horns Hill Road from Wildflower Drive until Horns Hill Road exits the 

municipality’s limits adjacent to the Trout Club and to authorize the service director to 

enter into all necessary road maintenance agreements with the Licking County Board of 

Commissioners for the maintenance of Horns Hill Road.  

 

5. Project updates from Brandon Fox, Water Administrator 

 

 

6. Other items at the discretion of the Chair 















ORDINANCE No. ___25-43__________________ 

AN ORDINANCE APPROVING AND AUTHORIZING THE LAW DIRECTOR OF THE CITY 

OF NEWARK OR THE LAW DIRECTOR’S DESIGNEE TO TAKE ALL NECESSARY STEPS 

TO ANNEX THE PROPERTY KNOWN AS 3131 HORNS HILL ROAD PURSUANT TO OHIO 

REVISED CODE § 709.16 

 

WHEREAS, the City of Newark desires to annex property into the municipality, the property to 

be annexed is described more particularly in Exhibit 1 attached hereto and incorporated herein by 

reference; and 

 

WHEREAS, the process to annex a property owned by a municipality into the City of Newark 

must be completed by filing an annexation pursuant to Ohio Revised Code § 709.16; and 

 

WHEREAS, Ohio Revised Code § 709.16 requires the municipality to pass legislation approving 

the annexation of property into the municipality prior to filing the annexation with the Licking 

County Commissioners; and  

 

NOW THEREFORE, BE IT ORDAINED BY THE COUNCIL OF THE CITY OF NEWARK, 

WITH A MAJORITY OF THE MEMBERS ELECTED CONCURRING THERETO THAT  

 

Section 1: That the City of Newark hereby approves and authorizes the Law Director or the Law 

Director’s Designee to take all necessary steps to annex the property known as 3131 Horns Hill 

Road pursuant to O.R.C. 709.16. 

Section 2: That this Ordinance will take effect and be in force at the earliest time allowed by law. 

 

Adopted: _______________________, 202__ First Reading: _______________________, 202__ 

        

ATTEST: ______________________________        

Amy Vensel, Clerk of Council 

 

Submitted to the Mayor this 

____ day of _____________________, 202__ 

 

Approved by the Mayor this 

____ day of _____________________, 202__ ___________________________________ 

       Jeff Hall, Mayor 

Approved as to form this 

____ day of _____________________, 202__ ___________________________________ 

       Tricia Moore, Law Director  
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DIVISION OF WATER & WASTEWATER 

Brandon Fox 34 South 5th Street  

Utilities Superintendent P. O. Box 4100  

740-670-7945 Newark, Ohio 43058-4100  

 

 
MEMORANDUM 

 
 

 
TO:
  

Jeff Rath, Chairman 
Public Service Committee 

  
FROM:
  

Brandon Fox 
Water Administrator 

  
SUBJECT:
  

Service Committee Agenda 

  
DATE:
  

November 24, 2025 
 

  
COPIES: Mayor, Service Director, Clerk of Council, Jeff Rath, Dustin Neely, Bill 

Cost Jr., Beth Bline, Bradley Chute, file 
 

 -------------------------------------------------------------------------------------------------------------------------------------  

 

I would appreciate some time on the next Service Committee agenda to present the 

following resolution. 

 

Water Department Project Updates 
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City of Newark Division of Water and Wastewater 

Current Projects 2025 
 

 

Thornwood – Faye Drive Booster Stations 

Description Installation of a new booster station on Faye Drive and upgrading the existing station 

on Thornwood Drive. The current status of the Southwest Pressure Zone is that there is 

one booster station to supply pressure to the entire area.  While this station has a back 

generator for emergencies a second complete station is needed to insure consistent 

service to this area.  

Cost  $4,111,281.40  

Issues Coordination with Thornwood Drive/Cherry Valley Road bridge replacement and 

River Road Sewer project is critical.   

Schedule Construction started 3rd Quarter 2023 with waterline replacement portion.  Faye Dr. 

booster station is currently in service and finalizing startup of replacement station at 

Thornwood Drive.  Anticipated completion 4th Quarter 2025. 
 

Lead Service Line Replacements #1-5 

Description Replaced approximately 2,000 non-copper service lines within the system.  

Identification of service line material is an on-going process and an interactive map of 

service line material has been developed. Part of the Ohio EPA mandate to remove all 

lead and/or galvanized requiring replacement lines from the drinking water system. 

Cost ($2,198,784 ARP funds and $5,451,128 OWDA loan).  Loan portion is 53% 

Principal Forgiveness so borrowed $2,562,030 at 0% interest. 

Issues All eligible customers must sign agreement for City to work on private water line. 

Schedule Completed 4th Quarter 2024  

 

Lead Service Line Replacement #6 

Description Replacing 1,000 non-copper or galvanized service lines within the system.  

Identification of service line material is an on-going process and an interactive map of 

service line material has been developed. Part of the Ohio EPA mandate to remove all 

lead from the drinking water system. 

Cost $2,174,306 total – ($1,021,924 OWDA 0% interest loan)   

Issues All eligible customers must sign agreement for City to work on private water line. 

Schedule Started construction 1st Quarter 2025 and expected completion 4th Quarter 2025 

   

Lead Service Line Replacement #7 

Description Replacing 1,600 non-copper or galvanized service lines within the system.  

Identification of service line material is an on-going process and an interactive map of 

service line material has been developed. Part of the Ohio EPA mandate to remove all 

lead from the drinking water system. 

Cost $3,532,231 total – ($1,660,148 OWDA 0% interest loan) 

Issues All eligible customers must sign agreement for City to work on private water line. 

Schedule Start construction 1st Quarter 2026 and expected completion 2nd Quarter 2027 

 

Lead Service Line Replacement #8-12 

Description Replacing approximately 2,500 non-copper or galvanized service lines within the 

system.  Identification of service line material is an on-going process and an 

https://newarkohiogis.maps.arcgis.com/apps/dashboards/7a72e9eb6f5748d19a7fe05faf599e4d
https://www.newarkohio.gov/wp-content/uploads/2022/10/2Lead-Service-Line-flyer-10.13.22_rms.pdf
https://newarkohiogis.maps.arcgis.com/apps/dashboards/7a72e9eb6f5748d19a7fe05faf599e4d
https://www.newarkohio.gov/wp-content/uploads/2022/10/2Lead-Service-Line-flyer-10.13.22_rms.pdf
https://newarkohiogis.maps.arcgis.com/apps/dashboards/7a72e9eb6f5748d19a7fe05faf599e4d
https://www.newarkohio.gov/wp-content/uploads/2022/10/2Lead-Service-Line-flyer-10.13.22_rms.pdf
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interactive map of service line material has been developed. Part of the Ohio EPA 

mandate to remove all lead from the drinking water system. 

Cost $14,000,000- Goal to apply for Principal Forgiveness loans with OWDA 

Issues All eligible customers must sign agreement for City to work on private water line. 

Schedule 1,500 Services per year for Project years 2027-28.  Projects 9-12 may not be required 

depending on costs and schedule of LSL #7 and #8. 

    

Raccoon Creek Streambank Restoration 

Description This was a cooperative project with the US Army Corp of Engineers (USACE)to 

rebuild a low head dam on the Raccoon Creek. The dam was failing and needed repair. 

This dam is designed to protect existing water and sanitary lines as well as prevent 

erosion along State Route 16.   

Cost City portion (35%) $1,426,000  

Issues Coordination with USACE   

Schedule Construction started August 2022 and completed 3rd Quarter 2023.  Pending review by 

ACE in 3rd Quarter 2026 to finalize project. 

     

South Second Street  

Description Part of the Long-Term Control Plan, this project will connect the separated sewers in 

the downtown area to the Interceptors along the South Fork of the Licking River and 

then to the treatment plant.  This will also add a storm water line from the same area 

and replace aging water lines in the same area. Reduction of CSO’s and new 

infrastructure. 

Cost $13,525,853  

Issues Coordination with Floodwall improvements on 2nd Street. Coordination with traffic 

and entrance improvements at Don Edwards Park and Ohio Street.  Coordination with 

businesses and residents on 2nd St and traffic patterns.  Coordination with Railroad for 

the crossing under the RR. 

Schedule Construction started April 29, 2024 and anticipated completion by 2nd Quarter 2026.   

 

River Road Sewer 

Description Installation of 3,400 feet of gravity sewer line on River Road connecting Park Trails to 

Reddington Road. Replacing a sanitary lift station and force main with a gravity 

system.  Work is part of the Thornwood Drive/Cherry Valley Bridge Project 

Cost Engineers estimate $3,965,964 (Funded by American Rescue Plan) 

Issues Coordination with ODOT bridge/roundabout project and.  Deep (30-35’) sewers on 

east end of River Road.  Coordination with residents and traffic patterns due to 

required shut down of River Road. 

Schedule Construction started 3rd Quarter 2025 and expected completion 1st Quarter 2026. 

 

16 North Sewer Separation Project Phase 1: Out for Bid 

Description Part of the Long-Term Control Plan Bundle 2, this sewer separation project will 

include area north of SR 16 along SR 13 to Rugg Ave and North Street to the North 

Fork Licking River. Includes new Sanitary and Storm Sewers, Waterlines, asphalt and 

sidewalks.  Reduction of CSO’s and new infrastructure. 

Cost Engineers estimate $55,680,000  

Issues Largest CSO project to date.  Ohio EPA granted approval to split project into Phase 1 

and Phase 2 due to the size and complexity of the project. Impact to traffic patterns on 

Hudson and Mt. Vernon Road.  Coordination with ODOT for Log Pond Run Bridge 

https://newarkohiogis.maps.arcgis.com/apps/dashboards/7a72e9eb6f5748d19a7fe05faf599e4d
https://www.newarkohio.gov/wp-content/uploads/2022/10/2Lead-Service-Line-flyer-10.13.22_rms.pdf
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replacement and neighborhood revitalization and storm water removal from 

residences.    

Schedule Bid Opening December 12, 2025.  Construction start in March 2026 and must be 

completed by July 2028. 

 

16 North Sewer Separation Project Phase 2 

Description Part of the Long-Term Control Plan Bundle 2, this sewer separation project will 

include area north of SR 16 along Hudson Ave. from St. Clair to Stevens St. Includes 

new Sanitary and Storm Sewers, Waterlines, asphalt and sidewalks.  Reduction of 

CSO’s and new infrastructure. 

Cost Engineers estimate $50,000,000  

Issues Largest CSO project to date.  Ohio EPA granted approval to split project into Phase 1 

and Phase 2 due to the size and complexity of the project. Impact to traffic patterns on 

Hudson and Mt. Vernon Road.  Coordination with Phase 1 replacement and 

neighborhood revitalization and storm water removal from residences.    

Schedule Anticipated bid in 2nd Quarter 2028 and must be completed by July 2031. 

   

Licking River Dam Improvements (Spillway remediation):  

Description Address deficiencies identified by the State of Ohio Dam Safety Authorities. Create 

overflow channel on east side of dam to direct flows to a control structure that will 

discharge to the river approximately 200 ft downstream.  

Cost $322,632 

Issues Coordination with Horns Hill Roundabout project 

Schedule Started Construction 3rd Quarter 2024 and completion 4th Quarter 2025. 

 

Wastewater System Master Plan and Rate Study 

Description Evaluation of Wastewater Plant current and future flow and loading conditions, high 

level condition assessment of major assets, develop a process and hydraulic capacity 

model, evaluate and recommend nutrient removal improvements required to meet 

Phosphorus limit, evaluate the solids handling and septage receiving facilities and 

recommend improvements required and develop implementation schedule, capital 

improvement budget and high-level financial analysis to meet future demands.  

Cost  $300,000   

Issues Understand existing infrastructure and establish 20-year Capital Improvement Plan 

Schedule Study completed by 4th Quarter 2025  

 

Water Treatment Plant Rehabilitation 

Description Based on Asset Management Plan, repair/replace existing infrastructure at WTP.  Plant 

was built in 1943 with last major upgrade in 1996.  Over 30% of assets are at or near 

failure.  Will need to evaluate current treatment capacity and future capacity 

requirements.  

Cost Engineers estimate $30,000,000   

Issues Coordination of current production with Water Capacity Study to determine potential 

expansion needs. 

Schedule Complete WTP General Plan 2026, Complete Preliminary Engineering Study 2026 

and Detailed design 2027, Anticipated Construction 2028-2029. 
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Water Office Utility Billing Software Replacement 

Description Evaluate and replacement of current 2006 Eden Utility Billing Software to update with 

newer system to improve efficiencies, improve reliability, improve customer portal, 

improve backflow compliance record keeping and compliance, improve collections 

processes, improve service order management and improve coordination between UBS 

and New World. 

Cost $300,000  

Issues Current UBS will no longer be supported in 2027 and looking to improve efficiencies 

for customers and office staff. 

Schedule Evaluation of Request for Proposals 3rd Quarter 2025, Select vendor 4th Quarter 2025 

and Implementation of new UBS 2026.  Go-live 1st Quarter 2027.   
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